Website Design

TIMELINE & PROCESS | BRAILLA MAY DESIGN

CONTENT CREATION	CONTENT DUE	ALIGN & DESIGN	ALIGN & DESIGN
3-4 WEEKS PRIOR	1 WEEK PRIOR	WEEK 1: 1ST HALF	WEEK 1: 2ND HALF
50% deposit invoice paid + project contract signed	Ensure Domain + Hosting are purchased & login details sent	Start outlining and drafting site design, test functionality, which	Continue to design site, implement extra custom
Project scheduled, added to calendar + questionnaire sent Fill out project questionnaire, &	Questionnaire, proofed, finalised content + images & workbook due Monday morning	includes: adding your business information, adding content, formatting text, adding your branding, optimising your images,	code, work on any third- party integrations or upload ecommerce products, and style layout.
Workbook, gather and finalise content/imagery	Check content, connect domain, Design Alchemy Call	styling with colours and fonts	
ALIGN & DESIGN	ALIGN & DESIGN	BUILD & TEST	LAUNCH, TRAINING & AFTERCARE!
VALEEN ON TOT LLATE			
WEEK 2: 1ST HALF	WEEK 2: 2ND HALF	WEEK 3: 1ST HALF	WEEK 3: 2ND HALF
First draft of website sent for review	WEEK 2: 2ND HALF Feedback Round 2 provided within 24 hours	Any final refinements made Run through final testing +	Website goes live, client access enabled & client website training
First draft of website sent for	Feedback Round 2 provided	Any final refinements made	Website goes live, client access

YOU - THE CLIENT

ME - THE DESIGNER

Timezones and Weekends/Holidays

No issues here! BMD will never expect you to work or answer emails on a weekend or holiday, and even if I reply to you on a working day in my timezone, you can answer the next business day in your timezone.

Refinement Rounds

There are 2 rounds of feedback included in this project timeline. To stay on schedule, feedback needs to be made within a maximum of 24 hours to ensure you get the full amount of feedback time if it's needed.

Rushed, Delayed or Past Deadline Changes

Any part of the project that needs to be rushed, delayed or falls outside of the alloted project timeline will be made at my hourly rate or quoted for separately.